



## Grant All-Detail Report Buffer Law 2017

**Grant Title** - 2017 - Buffer Law (St Louis, North SWCD)

**Grant ID** - P17-5671

**Organization** - St Louis, North SWCD

<b>Grant Awarded Amount</b>	<b>\$5,000.00</b>	<b>Grant Execution Date</b>	<b>12/14/2016</b>
<b>Required Match Amount</b>	<b>\$0.00</b>	<b>Grant End Date</b>	<b>12/31/2018</b>
<b>Required Match %</b>	<b>0%</b>	<b>Grant Day To Day Contact</b>	<b>Anita Provinzino</b>

### Budget Summary

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$5,000.00	\$190.26	\$4,809.74
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
<b>Total</b>	<b>\$5,000.00</b>	<b>\$190.26</b>	<b>\$4,809.74</b>

*\*Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.*

### Budget Details

Activity Name	Activity Category	Source Type	Source Description	Budgeted	Spent	Last Transaction Date	Matching Fund
Buffer Law Compliance	Technical/Engineering Assistance	Current State Grant	2017 - Buffer Law (St Louis, North SWCD)	\$4,500.00	\$190.26	12/31/2017	N

### Activity Details Summary

Activity Details	Total Action Count	Total Activity Mapped	Proposed Size / Unit	Actual Size / Unit
------------------	--------------------	-----------------------	----------------------	--------------------

## Proposed Activity Indicators

Activity Name	Indicator Name	Value & Units	Waterbody	Calculation Tool	Comments
---------------	----------------	---------------	-----------	------------------	----------

## Final Indicators Summary

Indicator Name	Total Value	Unit
----------------	-------------	------

## Grant Activity

### Grant Activity - Buffer Law Compliance

Description	Staff time to remain current on buffer laws and conduct DNR Compliance Reviews		
Category	TECHNICAL/ENGINEERING ASSISTANCE		
Start Date		End Date	
Has Rates and Hours?	No		
Actual Results			

## Grant Attachments

Document Name	Document Type	Description
<b>2017 Buffer Law Implementation</b>	Grant Agreement	2017 Buffer Law Implementation - St Louis, North SWCD
<b>2017 Buffer Law Implementation executed</b>	Grant Agreement	2017 Buffer Law Implementation - St Louis, North SWCD
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 03/10/2017
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/29/2018
<b>All Details Report</b>	Workflow Generated	Workflow Generated - All Details Report - 01/25/2017